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CABINET REPORT 
 
 
 
 
 
 
 
 
 
 
To:   Chair, Ladies and Gentlemen 
 

3-16 Voluntary Aided School – Site Consultation 
 
 

1.0 SUMMARY OF THE REPORT 
  
1.1 The purpose of this report is to provide an update regarding the 3-16 Voluntary 

Aided (VA) School site consultation outcomes and to seek approval for the new 
school build to progress to design development on the recommended option. 

   

2.0 RECOMMENDATION(S) that 
 
2.1 The land south of the ‘Greenie’, west of Galon Uchaf Road, be selected as the site 

for the purpose of building the new 3-16 school, be approved. 
 
2.2 Option A, as identified within the 3-16 Consultation Pack – Appendix 1, design 

development subject to the pending appointment of a successfully tendered 
contractor is progressed. 

 
2.3 Design development be undertaken with all relevant stakeholders, particularly to 

address concerns identified through the consultation exercise and others that may 
emerge through ongoing engagement and dialogue be undertaken. 

 
2.4 Use of the whole current upper BHHS site as a contingent option to supplement 

Option A, if required, be retained. 
 

Date Written 16th December 2020 * 

Report Author Anthony Lewis 
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Committee Division Strategic 

Exempt/Non Exempt Non Exempt 
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3.0 INTRODUCTION AND BACKGROUND 

 
3.1 On 11th September 2019, the local authority approved the proposal to close St 

Aloysius Roman Catholic (RC) Primary, St Illtyd’s RC Primary and St Mary’s RC 
Primary Schools and Bishop Hedley RC High School (BHHS) with effect from 1st 
September 2022, creating a 3-16 all through VA Catholic school. 
 

3.2 The new 3-16 school would operate across the current four school sites for a 12-
month period until the completion of a new build as part of the 21st Century Schools 
Band B Programme in readiness for September 2023. 
 

3.3 The statutory consultation on the school reorganisation proposals to merge the four 
schools as a 3-16 all through school, identified the land south of the ‘Greenie’, west 
of Galon Uchaf Road, as the preferred site for the new school.  A potential option 
using the current BHHS upper and lower sites was also taken forward from the 
consultation as a candidate site solution, subject to an appropriate feasibility study 
being carried out. 

 
4.0 3-16 VA SCHOOL FEASIBILITY STUDY 
 
4.1 Atkins were commissioned to undertake a feasibility study of the potential options on 

the above sites for a new 3-16 school accommodating a 525-pupil place primary 
school with 100 full time equivalent nursery places, and a 600 pupil (four form entry) 
secondary school.  
 

4.2 As part of the investigations Atkins were asked to consider site layouts, proposed 
requirements and site/environmental constraints and their scope included Site 
Accessibility, Acoustics, Flood Risk, Drainage and Sustainable Urban Drainage 
System (SUDS), Public Utilities, Geo-technical and Ground Conditions, Site Terrain, 
Ecology, Statutory Design Considerations, Site Opportunities and Site Constraints. 

 
4.3 A total of seven different site scenarios, using a combination of some or all of the 

three sites, were scoped and from this scenario analysis four site layout options were 
developed further that considered potential building positioning and location/type of 
sports facilities to ensure the requirements of the Building Bulletin 98/99 for Primary 
and Secondary school areas were met. 
 

4.4 Due to site constraints identified on the Galon Uchaf Road/Greenie site the four 
options developed all utilised some element of the current BHHS site either for car 
parking, drop-off, sports facilities, or all of these to ensure sufficient space was 
provided overall to meet the space requirements for the 3-16 school. 
 

4.5 From this study two viable options emerged that satisfied the site constraints, the 
vision of the local authority as expressed throughout the statutory consultation 
processes to develop a single all through 3-16 school, and the funding constraints 
subject to further detailed design considerations and investigations.    



 
 

5.0 SITE OPTIONS CONSULTATION 
 

5.1 The two viable options identified as Option A and Option B were shared with 
Portfolio Lead members, Ward Councillors, Archdiocesan officers, and school 
leaders to discuss stakeholder consultation options in order to ensure ongoing 
listening and engagement could be undertaken in line with the Council’s Focus on 
the Future Wellbeing Plan and the sustainable development principles.  
 

5.2 Following these discussions, a three-week public and stakeholder consultation was 
run from Monday 9th November – Monday 30th November 2020.  
 

5.3 Please see Appendix 1 for the consultation pack that was made available online via 
the Council’s webpage and social media as well as hard copies being delivered to 
residential properties in the immediate vicinity of the proposed school sites. 
 

5.4 Hard copies and display plans from the consultation pack were also made available 
across the four local catholic parish churches. 
 

5.5 Two letters were received from interested parties during the consultation and the 
views expressed have been factored into the consultation outcomes analysis 
undertaken in the following section. 

 

6.0 CONSULTATION OUTCOMES 
 
6.1 Detailed consultation findings have been included in Appendix 2. 

 
6.2 A summary of the consultation outcomes and a consideration of the key themes is 

provided within this section. 
 

6.3 There were 58 responses to the consultation that can be summarised into the 
following categories 
 

Table 1: Number and % Respondents by Category 
 

Respondent Category 
 

Number 
 

Percentage 
 

Resident 26 44.8% 

School Community (inc. parishes) 27 46.6% 

Other 5 8.6% 

All 58 100.0% 
 

6.4 The preferred option selected overall was option A and this is preferred to option B 
by residents, the school community and other respondents as can be seen below.    



 

 
Table 2: Preferred Options selected  
 

Respondent Category  
 

A 
 

B 
 

Neither* 
 

Resident 31% 19% 50% 
School Community (inc. 
parishes) 56% 33% 11% 

Other 60% 20% 20% 

All 45% 26% 29% 
*  the survey only gave options A or B, however some responses indicated that they 
did not support either option and this has been reflected in the analysis. 

 
6.5 Option A was selected by 56% of the school community, the 11% selecting neither 

option did so because either they do not support the school merger or because they 
consider there to be better alternative site options. 50% of residents selected neither 
option expressing a view that the school should not be built on the land identified as 
the preferred site south of the Greenie. The other 50% of residents supported the 
proposals and favoured Option A 31% to Option B 19%. 
 

6.6 Option A 
 

6.6.1 62% of all responses were generally favourable to Option A. The majority of these 
responses came from the school community with 81% providing overall positive 
responses although 58% of residents provided unfavourable responses.  
 

6.6.2 The many positive responses include: 
 

 Good design and excellent facilities indicated including forest school and dance 
studios 

 All of the school site remains on one side of the main road 
 Gives a large macadam area which pupils could use during break and 

lunchtimes 
 Very good sports facilities including the All-weather pitch 
 Good amount of outside space 
 Seems safest option for children 
 Less disruption to students during building works  
 Essential that traffic calming measures, safe drop off and safe routes to school 

are incorporated as indicated in high level plans 
 Some of the current BHHS site could be redeveloped as a green area for 

communal land 
 

6.7 Option B 
 

6.7.1 53% of responses were generally favourable to Option B. The majority of these 
responses came from the school community with 70% providing overall positive 
responses although again 58% of residents provided unfavourable responses. 
 

6.7.2 The many positive responses included; 
 

 This is the better option as has extra outdoor space  
 Provides more green space for all pupils 



 
 Extra grass pitches for the primary school pupils 
 More outside space for primary pupils that is away from secondary pupils  
 I think this option makes more sense due to the size and potential scope for 

further expansion 
 I like that they may use some of the upper BHHS site as it keeps some tradition 

of the current schools 
 Better outdoor space and grass pitches but safety measures for pupils moving 

between two sites requires careful consideration  
 

6.8 Key Questions, Suggestions and Concerns 
 

6.8.1 The most important factors identified by respondents when selecting the site of a 
new school are Safety (52%), Accessibility (50%) and Facilities (48%).  
 

6.8.2 These elements feature strongly in the main questions, suggestions and concerns 
identified in relation to both options.  
 

6.8.3 The potential issues / most important matters requiring further consideration for 
Option A, taken from both favourable and unfavourable responses have been 
summarised below: 
 

6.9 Parking / Drop-Off, Traffic Congestion & Safety 
 

6.9.1 Concerns over location of staff parking and parent drop-off on other side of a busy 
road and the safety of children crossing over to access the school building. Cars 
currently park on the road outside the Upper BHHS site and this causes traffic 
backlog, difficult access/egress for residents and the danger of passing vehicles. 
Concerns that traffic calming measures may lead to more traffic congestion at the 
start and end of the school day and that the road infrastructure will not cope with the 
extra volume of traffic from three primary schools being added to BHHS. Concerns 
that the extra traffic congestion will lead to extra air pollution. 

 
6.9.2 Questions whether sufficient parking and drop-off spaces including for school 

transport have been provided within indicative plans. 
 

6.9.3 Suggestions that alternative solutions such as a pedestrian bridge and / or another 
access road or a second car park further away be considered to reduce the 
congestion. Suggestion that school opening/closing times be staggered for primary / 
secondary to help reduce the congestion. 
 

Local Authority Response 
Alternative design options with regards to parking and drop-off can be considered in 
order to ease congestion and mitigate related risks as part of phase 1 design 
development if Option A is chosen as the preferred site option. Further consideration 
can be given to locating car parking and parent drop-off on the main school site in 
order to mitigate some of the risks identified. Key to this will be the outcome of the 
Traffic Impact Assessment and the detailed ground investigations that will inform the 
necessary design development. 
 
 
 
 



 
 

6.10 School Transport and Safer Routes to School 
 
Questions regarding how transport will work for younger school pupils and whether 
there will be direct safe access from the Gurnos Estate for students i.e. to avoid 
having to walk around and up Gwaunfarren Road onto Galon Uchaf Road. 

 
Local Authority Response 
Free school transport is provided by the local authority in line with the statutory 
requirements i.e. for primary aged pupils travelling more than 2 miles and secondary 
aged pupils travelling more than 3 miles. Transport is also provided for pupils who do 
not have an available safe walking route to school. The potential for direct access to 
the site from the Gurnos can be considered as part of design development and 
ensuring that the options for safe and available walking routes to school are 
optimised. 
   

6.11 Ground Conditions 
 
Concerns have been raised regarding the site indicated for the school build as being 
a former landfill area and the exacerbation of current drainage issues with water run-
off from the site towards some residents’ properties. Questions have been raised 
regarding the impact disturbing the land will have on people’s health, the stability of 
the ground and the impact a school build will have on site drainage due to the 
removal of natural vegetation. Concerns have been raised regarding the risk of 
landslide and property subsidence. 
 

Local Authority Response 
Ground conditions, flood risk and SUDS have all been considered as part of the 
feasibility study which indicated a defined landfill area within the site and the school 
siting options indicated within the options have taken that into account however 
extensive ground investigations will be carried out at the site that will confirm any 
issues with ground conditions from previous use and design development solutions 
will factor this in accordance with legislation and current guidance. A sustainable 
urban drainage scheme will be designed in accordance with current standards and 
specific approval will be required for this to ensure there is no risk of flooding of the 
site or nearby properties. The above factors will ensure that all risks are substantially 
mitigated.   

 

6.12 Positioning / Orientation of School Building on the site 
 

6.12.1 Concerns raised regarding the loss of privacy that will be experienced by residents 
due to close proximity of school backing on to properties and higher elevation of 
proposed siting of building. Concerns also that the siting of the school presents an 
increased security risk to residents as school would back onto gardens at the rear or 
properties and the risk of anti-social behaviour from pupils e.g. throwing objects into 
gardens and littering near residential properties. 
 

6.12.2 Questions have been raised regarding the positioning and orientation of the school 
building and whether this is an aspect that residents could have more involvement 
with regards to the options being considered. 

 
 



 
 

Local Authority Response 
The proposed plans show a play area for nursery and reception pupils that will be 
located in the area of the site where the school building itself backs onto some 
residents’ properties. It is proposed that shrubs and foliage will be reinstated to 
provide an appropriate barrier between the nursery/reception play area and the 
residents’ back gardens. Further consideration will be given to the exact positioning 
of the building given the vantage point from the windows on the first floor to mitigate 
risks to privacy. There will also be significant shrubs and foliage behind the rear 
gardens that back onto the school playing fields and this will provide an appropriate 
barrier between the school grounds and the residents’ properties to mitigate risks 
from anti-social behaviour. 
 
Phase 1 design development will require further site exploration and consideration 
with residents regarding the exact positioning of the school building and appropriate 
mitigations will be included as part of this process. At this stage plans are only 
indicative and during the design development stage full consideration will be given to 
the neighbouring properties to mitigate and minimise any impact the school may 
have. 

 
6.13 Other Impacts on Residents / Community 

 
Noise and disruption for residents caused by the building work and the ongoing use 
of the site during the school day and community use in the evenings; including from 
use of Macadam, All Weather facility and impact of floodlights. Concern regarding 
property value for properties that will be surrounded by the school or directly 
impacted by its positioning. Concern regarding the loss of green playing field space, 
common land and negative impacts on wildlife. 
 
Local Authority Response 
Unfortunately, an element of noise and disruption from the school building works will 

be unavoidable, however we will work with residents through a stakeholder project 

group to be set up in order to minimise impacts during construction and foster good 

relationships that can support positive dialogue during the operational phase of the 

project.  

 

Further mitigation to minimise noise and disruption from the site will be considered 

as part of the design development phase and will involve the stakeholder project 

group. New school buildings can help to increase the retail value of houses but the 

impact of the proposed school development on the property values of neighbouring 

properties is unknown at this stage.  

A Preliminary Ecological Appraisal was undertaken as part of the feasibility study 
and its conclusions and recommendations have been considered as part of the site 
options proposed and will be factored into ongoing design development.  
 

As Option A retains all sports facilities on the main school site the repurposing of the 

current upper BHHS site for alternative uses such as for green open space can be 

given further consideration.  

 

 

 



 
 

6.14 Facilities 
 

6.14.1 Concern has been raised regarding a lack of grass sports pitches compared to 
Option B and whether there will be enough sports pitches overall for both Secondary 
and Primary pupils to use simultaneously without being concerned about shared use 
and timetabling. It has been suggested that all Primary age pupils should have 
access to the outdoors directly from their classroom and noted that this doesn’t seem 
to be the case in the current plans.  
 

6.14.2 Questions have been asked regarding whether there will be different entrances for 
Primary/Secondary schools, how will Primary/Secondary pupils be separated and 
safeguarding implications if there are shared spaces. Further questions have been 
asked about the internal design and use of space. 

 
Local Authority Response 
Option A provides sufficient sports facilities and outdoor space that meets the 
requirements set out in BB98/99 but this is achieved in part through the use of a 
Macadam pitch facility and an all-weather pitch as these have multiple uses and can 
be used to a higher frequency and more regularly than grass pitches. Shared use 
and appropriate timetabling would be required to manage the access for the different 
age groups at the appropriate times.  
 
The detailed design work has not taken place yet and so there are no explicit plans 
regarding entrances, internal design and use of space; however indicatively the 
vision is for there to be a single main entrance with separate wings of the school for 
Primary and Secondary. Nursery pupils will have a separate entrance to the main 
school. 

 
6.15 Other Questions  

 

A question has been asked whether as part of the project improvements can be 

made to the facilities on the Greenie that will be outside of the school boundary such 

as the current play area, MUGA, drainage on the upper playing field and the existing 

right of way between Galon Uchaf and the Gurnos Estate. 

Local Authority Response 
21st Century school capital grant from Welsh Government can only be used to 
improve facilities within the school boundary on any given project. However, there 
may be potential to consider alternative sources of funding such as the Community 
Infrastructure Levy (CIL) to support related projects that will help improve the 
facilities on the Greenie and in and around the vicinity of the school for the benefit of 
the whole community. Further consideration will be given to this aspect. 

 
6.16 Key Questions, Suggestions and Concerns continued 
 

Many questions, suggestions, and concerns were also noted for Option B and the 
majority of these have been noted in 6.8 - 6.15 above as they apply to both options, 
however matters raised that specifically relate to Option B only have been captured 
below. 

 
 
 



 
 
6.17 Parking / Drop-Off, Traffic Congestion & Safety 

 
Concern that the siting of the grass pitches across the road will lead to additional 
traffic congestion and presents a safety hazard to pupils accessing the facility 
 
Local Authority Response 
Traffic calming measures and safe access to the main school site will be carefully 
considered and developed as part of design development if Option B is selected.  
 

6.18 Facilities 

 

Concern that the choice appears to be more grass pitches or a Macadam whereas 
both should be considered. Suggestion that the current BHHS upper site should be 
put to better use than just as playing fields and that more facilities could be located 
here to further improve the school. 

 
Local Authority Response 
The inclusion of a macadam surface on the main school site is only required to 
ensure recommended sports facility requirements are met as part of option A and 
this is not required if grass pitches are provided on the other site. Sufficient internal 
space has been provided within the current school buildings to provide the space 
required for the planned for number of pupils. The inclusion of a macadam on the 
main site as well as grass pitches on the current upper BHHS site would not be 
affordable within the current cost plans and neither would additional buildings on the 
grass pitch site. 
 

6.19 Disruption 
 
Concern that the demolition of existing buildings on BHHS upper site increases the 
chance of encountering problems with the project and gives more potential for 
current BHHS pupils to be disrupted during project. 
 
Local Authority Response 
The demolition of existing school buildings would be carefully planned and 
scheduled but would add additional complexity and cost to the phasing of the design 
and build project. This however has been scoped in the feasibility study and is 
achievable within the overall project timeline and funding envelope.   

 
6.20 Shared Community Asset - All Weather pitch 

  
6.20.1 The views expressed with respect to the all-weather facility that will have shared 

community use are positive overall with 69% of responses favourable, 19% negative 
and 12% no view provided.  This can be seen in the table below 
 
Table 3: Views regarding shared community facility: All-Weather pitch  
 

Respondent Category   
Positive 

 
Negative 

 
No response 

 

Resident 54% 35% 12% 

School community 81% 4% 15% 

Other 80% 20% 0% 



 

All 69% 19% 12% 

 
6.20.2 The vast majority of the school community 81% favour the proposed facility with only 

one response disagreeing. The majority of residents 54% support the proposal but 
35% are not in favour. 
 
Positive Comments 
 
 Positive opportunity for the mental and physical health & wellbeing of children 

and young people and whole community 

 The local community should absolutely benefit from the new school 

 This is a great idea and the community needs to be involved to make it a 

success 

 Great idea, potential to bring in extra revenue to the school 

 Considering the climate an all weather pitch would be an asset as would sharing 

with the community. 

 Positive depending on the conditions surrounding it such as maintenance and 

timetabling. 

 May help the school generate more income by renting out the pitches 

 This is an excellent facility and would provide the children with excellent 

opportunities 

 Community assets will offer significant positive outcomes for the school, the 

communities they serve and a wide range of other stakeholders. 

6.20.3 There were also many suggestions, questions and concerns noted. For detailed 
comments please refer to Appendix 2, Q8 but the key concerns fall under the 
following themes 
 

6.21 Management of facility / Community Access 
 
Who will be responsible for the facility? How will maintenance be managed? What 
access will the community have? Will the site be secure and separate from the 
school? How will open space loss be compensated? 
 
Local Authority Response 
The site will be the responsibility of the school but there will be a clear expectation as 
part of the project delivery that the site is used as a community asset, and this will be 
required in order to satisfy open space strategy requirements. The site will be 
securely fenced and gated and will have secure access to the main school and 
separate to the community access. Community use of the facility will be bookable 
and timetabled for outside of school hours. Local clubs will be encouraged to make 
use of the facility on a regular basis to generate appropriate community use and 
usage agreements may be required to secure long-term agreements and shared 
responsibilities including ensuring facilities are properly maintained when is use and 
afterwards.  
 
The school will be required to generate an income from the community use of the 
facility in order to maintain the facility to an appropriate standard and the details of 
this will be for the school to consider in collaboration with community groups and the 
local authority. 
 
 



 
 
 

6.22 Traffic/Parking 
 
There are concerns that parking is already an issue when the current Greenie 
pitches are used on evenings and weekends as cars are parked dangerously on the 
bend of the road which will be exacerbated with increased use. Questions regarding 
whether additional parking will be provided and what impact will the additional traffic 
have on residents on evenings and weekends? A suggestion has been made 
regarding whether it would be possible to provide parking spaces along the north-
west side of the pitches? 
 
Local Authority Response 
These concerns are noted and will be addressed further through consideration of the 
Traffic Impact Assessment and the detailed design development that will be required 
to ensure these risks are mitigated with a fully specified design before any final plans 
for the build and community facility are signed off to progress to build stage. 

 
6.23 Disturbance 

 
Concerned that extra use from the school renting out facilities will increase 
disturbance for residents on evenings and weekends. Concerns regarding 
disturbance from floodlights, noise, bad language and anti-social behaviour 
 
Local Authority Response 
The use of the facility will be controlled though booking via the school and all end 
users will be subject to terms of use agreements with expectations on their 
behaviour, treatment of the facility and impact on neighbouring properties. Mitigation 
to minimise noise and disruption from the community facility will be considered as 
part of the design development phase and will involve the stakeholder project group. 
  

6.24 Value for money 
 
Concerns have been raised that the current facilities are not well used and that 
included this within the project is not good value for money. 
 
Local Authority Response 
There are existing local clubs and service users that would benefit greatly from the 
new facility. Providing brand new state of the art facilities also helps to generate 
additional demand for facilities previously under utilised. The success of the shared 
community facility will depend on the school-community engagement and this will be 
an important aspect of the project stakeholder group. 
 

6.25 Alternative Options 
 
Question regarding why this enhancement couldn't be carried out without the need 
for the school to be built on the lower part of the site. 
 
Local Authority Response 
 
There are significant funding implications for purchasing and maintaining an all-
weather facility and therefore a sustainable project is required for this to be a viable 
option. The local authority is able to access 21st Century schools funding to build a 



 
new school that is needed by the local community and this has provided the 
opportunity to be able to use these funds to enhance a community facility which 
would be managed and maintained by the school but shared with the community so 
that there is a clear positive benefit to the community. Alternative funding streams 
would need to be accessed and operational arrangements put in place to manage 
this facility without the access to the 21st Century school monies.   

 

7.0 CONCLUSION 
 

7.1 The land south of the Greenie, west of Galon Uchaf Road is a viable site for the 
purpose of building the new 3-16 school. 

 
7.2 Option A as identified within the 3-16 Consultation Pack is the preferred specific 

option with the consultees and although many questions, suggestions and concerns 
have been raised the feasibility study undertaken and professional officers advices 
provide confidence that appropriate mitigating solutions will be found through the 
design development stage. 

 
7.3 Further site investigations and a detailed traffic impact assessment are required as 

part of design development in order to appropriately design the required solutions. 
 

7.4 Design development should be undertaken with all relevant stakeholders, particularly 
to address concerns identified through the consultation exercise and others that may 
emerge through ongoing engagement and dialogue. 
 

7.5 There may be additional benefit to the design development solutions from retaining 
the current upper BHHS site as a contingent option to supplement Option A subject 
to budget availability. This is since the additional space provided by the site may 
support relevant design development solutions needed for car-parking, drop-off, 
sports facilities or other.   

 
8.0 NEXT STEPS 
 
8.1 Subject to the approval of the preferred option indicated in the Recommendations, a 

Stage 1 contract for design development of the proposed new 3-16 school build 
needs to be awarded to the successful bidder from the tender process undertaken 
6th November – 30th November 2020. 
 

8.2 A separate report will be brought seeking appointment of the successful contractor. 
 

8.3 The successful contractor will then work with all stakeholders including residents and 
schools to ensure that all concerns, suggestions, and questions are appropriately 
addressed as part of the site design development during 2021. 

 
9.0 FINANCIAL IMPLICATIONS 
 
9.1 The indicative cost plan from the feasibility study indicate that both Option A and 

Option B are deliverable within the current funding envelope.  
 

9.2 The required local authority match funding for the 3-16 VA school project is secured 
within the Council’s Medium Term Financial Plan.   



 

 
10.0 INTEGRATED IMPACT ASSESSMENT 
 
10.1 
 Positive 

Impacts 
Negative 
Impacts 

Not 
Applicable  

1. Merthyr Tydfil Well-being 
Objectives 

                                                    
2 of 4 0 of 4 2 of 4 

2. Sustainable Development 
Principles - How have you 
considered the five ways of 
working: 

 Long term 

 Prevention 

 Integration 

 Collaboration 

 Involvement 
 

5 of 5 0 of 5 0 of 5 

3. Protected Characteristics 
(including Welsh Language) 

 
3 of 10 0 of 10 7 of 10 

4. Biodiversity 
 

0 of 1 0 of 1 1 of 1 

Summary: 
 
The main positive impacts are that the proposal to choose a 3-16 school site with a 
shared and enhanced community facility makes a positive contribution to the ‘Best Start to 
Life’ and ‘Living Well’ wellbeing objectives.  
  
There are no negative impacts.  At this stage there are no impacts on Biodiversity but 
that may change as the project progress though its phases. 
 

 
 
SUE WALKER 
CHIEF OFFICER LEARNING 
  

COUNCILLOR LISA MYTTON 
CABINET MEMBER FOR LEARNING 
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Does the report contain any issue that may impact the Council’s 
Constitution?  
 

No 

 

Consultation has been undertaken with the Corporate Management Team in respect 
of each proposal(s) and recommendation(s) set out in this report.  


