

Actions	Milestones				
Action that will Deliver Objective ("What we need to do")	Ref	Milestones / Sub Actions ("How will we do it")	Delivery Date "Timescales"	Lead "who is responsible inc Governance Arrangements"	Progress - RAG (as at 31/12/18)
System-wide approach	1	Sharing the system mapping with the Cwm Taf and Bridgend PSB, Regional Partnership Board, professionals, community hubs, service users to: a. promote better understanding of the complexity of pathways and determine the governance of planning and service delivery b. initiate innovative ways to simplify the system c. promote easier access to service d. Ensure effective governance	June - Nov 2018	Angela Jones/Zoe Lancelot. ICE sub group	Finalise the system mapping completed at event and share through the Early Years Co-Construction Project.
	2	Explore the benefits of a Single Point of Contact for access to services	Mar-19	Public Health Team/PHW?	To consider duplication with Thriving Communities 1.1.1c RCT and 1.1.2c Gurnos. To look at SPOC in terms of IAA and referrals.
	3	Explore the benefits of a 'trusted person' to help vulnerable people navigate the system, including routine enquiry, motivational interviewing, goal setting	Jun-19		Currently working on data for vulnerability profiling, in relation to evidence on importance of early years, current and potential interventions, return on investment on interventions.
	4	Review acceptability and effectiveness of parenting programmes with service users (to include the importance of attachment) with a view to optimising programmes.	Jun-19	Local Authorities (completed by MT)	Review to be completed by March 19. Will be dependant on Vulnerability Profiling outcomes.
	5	Training: ACE aware professionals and communities	Jan-19	PHW	Cwm Taf specific event for staff and partners of Community Zones to be held on the 04/02/19. A further school training event scheduled for 09/01/19.
Vulnerability profiling - Agree a data sharing protocol and implement to A) identify risk factors for vulnerability, B) target actions for prevention / early intervention and C) identify appropriate outcome measures	1	Define information and data sources of interest	Nov-18	Angela Jones with PSB Leads for services	Funding secured from WG to appoint a lead for Vulnerability Profile and data sharing agreements. Role to commence March 2019.
	2	Agree Information sharing protocol	Mar 19-20		Principle agreed, new role to work through the detail of information needed and data sharing protocol.
	3	Risk profiling based upon all data sources	Jun-19		Not due.
	4	Identifying priority risk groups for interventions	Sep-19		Not due.
	5	Explore funding flexibilities to support and target early interventions (midwifery and Health Visitor led)	Mar 19-Mar 20		Not due.
Preventing unplanned pregnancies - to target more effectively vulnerable women to prevent unplanned pregnancies through promotion and easy access to long acting reversible	1	Using data and risk profile of parents of CLA 0-1 years, identify priority groups to target contraceptive outreach	Mar-19	Sexual Health Advisory Board with LA Children's Services	Agreement and funding in place to scope the work and commission investigation into high risk groups; meeting with vulnerable service users to gain their views on most appropriate forms of contraception, through co-produced methods.

Action that will Deliver Objective ("What we need to do")	Ref	Milestones / Sub Actions ("How will we do it")	Delivery Date "Timescales"	Lead "who is responsible inc Governance Arrangements"	Progress - RAG (as at 31/12/18)
easy access to long acting reversible contraception (LARC)	2	Identify and implement appropriate contraceptive outreach, working with "trusted key workers" in targeted services, having regard to current good practice by engaging partners working with priority groups.	Mar 19-20	All PSB Partners. ICE subgroup	To be included in 2019-2020 plan.
Increasing School Readiness	1	Promote attachment of infant:parents	Mar-20	Health Visitors	To be included in 2019-2020 plan, informed by Wellcom Assessment.
	2	Optimise support/referral to interventions to support healthy growth, play and development through the Healthy Child Wales Programme	Mar-20	Health Visitors	To be included in 2019-2020 plan.
	3	Early identification of speech and language: timing of health visitor assessment	Jun-19	Speech and Language Therapists	To be included in 2019-2020 plan.
	4	Engagement and knowledge of parents with 'school readiness'	Mar-20	Health Visitors, schools, early years settings and ICE Sub Group	To be included in 2019-2020 plan.
	5	Review transition in to schools	Mar-20	Health Visitors, schools, early years settings and ICE Sub Group	To be included in 2019-2020 plan.
Improving Education: Reviewing sex and relationships education (SRE) and personal social education (PSE) in secondary school. To focus on the importance healthy relationships, health and well-being prior to conception for males and females.	1	Undertake review to include content, delivery, timing of delivery and uptake by vulnerable groups and having regard to the recommendations in <i>The Future of the Sex and Relationships Education Curriculum in Wales</i>	Jun-19	Sexual Health Advisory Board, School Nurses and schools	To be included in 2019-2020 plan.
	2	Recommendations to be implemented	Sep-19	Sexual Health Advisory Board, School Nurses and schools	To be included in 2019-2020 plan.